

2023 DRAFT

Continuum of Care Timeline

Timeline and/or requirements are subject to change based on 2023 HUD NOFO yet to be released

Continuum of Care Funding (PSH, RRH, TH/RRH, and Services Only Projects)

CoC Competition Updates on Strategies to End Homelessness website:

www.strategiestoendhomelessness.org/partner-agencies/apply-for-funds/

All Dates are 2023	Activity
March 2	CoC Registration and UFA Application due to HUD
April 14	Final FY22 Q3 Billings due to STEH Spending through Q3 is scored.
April 19	Release of local intent forms - available on STEH website: https://www.strategiestoendhomelessness.org/partner-agencies/apply-for-funds/ Intent to Apply - New Projects; Intent to Renew – CoC Renewal Projects. This is an open competition. Organizations eligible under the CoC Interim Rule are welcomed and encouraged to apply for NEW projects.
May 5 10-11:30AM	CoC Orientation – Microsoft Teams Web-conference Please register on STEH website https://www.strategiestoendhomelessness.org/events/2022-coc-orientation/
May 10 by 4:00 pm	Intent forms due to STEH Submit to NOFAS@end-homelessness.org
May 15	STEH will contact agencies with newly applying programs to schedule meeting to discuss project details. STEH will send Housing First Questionnaires, Racial Equity Agency Demographic instructions, and Hunger Free Communities Racial Equity Self-Assessment Survey google link to renewal agencies.
May 23 10-11:30 AM	2023 Scoring Criteria Explainer Event Community Meeting: Scorecard released and CoC prioritization process to be reviewed 2023 CoC scoring metrics will be released along with a detailed explanation of the 2023 scoring criteria and process details. Registration strongly encouraged at https://www.strategiestoendhomelessness.org/register/
June 6	Deadline for meetings with STEH for agencies with a newly applying project.
June 9	Housing First Questionnaires and Racial Equity Agency Demographics due back to STEH from agencies. Submit to NOFAS@end-homelessness.org
June 20	Registration opens – CoC Community Prioritization Event Contact STEH with questions: NOFAS@end-homelessness.org Registration strongly encouraged at www.strategiestoendhomelessness.org/register/
June 30 – July 11 Beginning 8:00 am	Agencies perform end of grant year data-cleaning. Agencies contributing data by API must perform data cleaning directly in VESTA. Agencies contributing data from ETO must make edits in ETO and send a complete export to STEH. Contact hmissupport@end-homelessness.org with questions.
By July 7	STEH will provide agencies their relevant Coordinated Entry detailed data. Submit questions to STEH at NOFAS@end-homelessness.org .
July 11	Agencies must have all data cleaning complete in Clarity HMIS. After this date, no further data cleaning will be accepted. Agencies contributing data by API must perform data cleaning directly in VESTA. Agencies contributing data from ETO must make edits in ETO and send a complete export to STEH

July 12 - July 13 Beginning 9:00 am and throughout each day	Each agency will pull its own copy of the APRs for each project directly from Clarity HMIS FY 20 full APR (July 1, 2021-June 30, 2022) on Tues July 12. FY21 full (July 1, 2022 – June 30, 2022) and FY21 ¾ (July 1, 2022 – March 31, 2023) APRs on Wed July 13. KEYS agencies to pull FY20 full and FY21 full RHY reports re KEYS school attendance - see dates above in this entry.
July 14	Deadline for agencies to have submitted any questions regarding their Coordinated Entry data to STEH: Submit questions to NOFAS@end-homelessness.org
By July 18 at 4:00 pm	Agencies to return confirmed CE Data and deadline for Hunger Free Communities Racial Equity Self-Assessment Surveys to STEH Submit CE Data to NOFAS@end-homelessness.org RE Surveys are submitted through the google link provided by STEH as agency staff complete them. Only STEH staff have access to the survey responses.
By July 20 at 4:00 pm	Agencies to submit data discrepancies between agency-pulled APRs and APRs /recidivism reports provided by STEH. Submit to NOFAS@end-homelessness.org specifying the discrepancy.
By July 26 at 4:00 pm	Deadline for STEH to provide completed scorecards to each agency. Submit to NOFAS@end-homelessness.org
July 26 – Aug 3	Scorecards review by agencies:
August 4 at 4:00 pm	Deadline for agencies to submit scorecards back to STEH with all data complete and verified by both agency HMIS Lead and agency E/D Submit to NOFAS@end-homelessness.org
August 15	STEH to notify projects required to present at the CoC Community Prioritization Event (CPE)
August 16	STEH to release preliminary priority list of scored projects to Community
August 18 at 4:00 pm	FY23 Community Prioritization Event PowerPoint Presentations due to STEH Submit to NOFAS@end-homelessness.org .
August 22 at 4:00 pm	Agencies to have returned list of CPE rankers to STEH Submit to NOFAS@end-homelessness.org .
August 25 at 1:00 – 4:00 pm	FY23 CoC Community Prioritization Event (CPE) location TBD Agencies applying for funding must attend/participate in this event.
August 29 at 5:00 pm	STEH to notify community of ranking results from CPE
TBD – NOFO	Deadline for formal notification to projects accepted to, reduced in, or rejected from Collaborative Application to HUD
TBD – NOFO	Agency Esnaps Project Application Change Forms due back to STEH Compliance Dept
TBD – NOFO	Full CoC application available on the STEH website published to community with all documents available on the STEH website. Questions and/or comments about the Application and Priority List can be submitted by email to STEH at NOFAS@end-homelessness.org
TBD – NOFO	Deadline for full CoC collaborative application, priority list and all project applications to be submitted in HUD esnaps portal.